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ESTIMATE RUN 07/22/2019

ESTIMATE SUMMARY 16:27:30

CONTID: C21852         ESTIMATE NO: 0005 PROG 2005

PCN: 21852-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 NEW RAYMER SOUTH PERCENT TIME:

PROJECT NO: STA052A-045                   

SH 52B NEW RAYMER SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,029,677.15 PARTICIPATING $ $ 2,305,636.86

AWARD PROJECT AMT: 5,875,267.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-333,288.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.46

WORK DAYS

WORK DAYS

90.30%

681,554.74

2,305,636.86

1,972,348.25

1,972,348.25

$

$

$

$

6,348,122.41

0.00

6,348,122.41

4,488.87

6,352,611.28

-88,129.01

0.00

6,264,482.27

0.00

AMOUNT DUE 6,264,482.27 1,972,348.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,972,348.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

49.5 TIME ALLOW: 78

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2019

04/30/2019

07/22/2019

12/13/2018

01/04/2019

02/15/2019

04/30/2019
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PCN: 21852-BID    ESTIMATE RUN 07/22/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

45.000

EACH

80.00000

0010 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

85.00000

0015 Blading 134.000

73.500

203-01500  
 

29,672.50207.500

10,510.50

207.500

HOUR

143.00000

0020 Erosion Log Type 1 (12 Inch) 750.000

0.000

208-00002  
 

3,750.00750.000

0.00

750.000

LF  

5.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

520.00000

0045 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

165.00000

0050 Aggregate Base Course (Class 7) (Special) 0.000

2,031.880

304-07009  
 

45,717.302,031.880

45,717.30

5,000.000

TON 

22.50000

0055 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

91,112.000

0.000

310-00608  
 

165,823.8491,112.000

0.00

91,500.000

SY  

1.82000
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PCN: 21852-BID    ESTIMATE RUN 07/22/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

54,899.000

0.000

310-00610  
 

139,992.4554,899.000

0.00

55,334.000

SY  

2.55000

0062 Full Depth Reclam of HMA Pvmt (12-16 in) 48,995.000

0.000

310-00614  
 

156,784.0048,995.000

0.00

48,995.000

SY  

3.20000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

9.630

403-00720  
 

1,300.059.630

1,300.05

9.630

TON 

135.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 33,624.330

24,482.350

403-34751  
 

4,535,226.3758,106.680

1,910,847.42

59,103.000

TON 

78.05000

0070 MATERIAL ALLOWANCE 1/2" Rock 0.000

0.000

0.000.000

0.00TON 

4.71744

0070 MATERIAL ALLOWANCE 1/2" Rock 17,431.961

-17,431.961

0.000.000

-82,234.23TON 

4.71744

0070 MATERIAL ALLOWANCE Crushed Fines 2,269.795

-2,269.795

0.000.000

-4,992.64TON 

2.19960

0070 MATERIAL ALLOWANCE Crushed Fines 19,286.216

-19,286.216

0.000.000

-42,421.96TON 

2.19960

0070 MATERIAL ALLOWANCE Washed Sand 808.159

-808.159

0.000.000

-1,403.95TON 

1.73722

0070 MATERIAL ALLOWANCE Washed Sand 21,660.475

-21,660.475

0.000.000

-37,629.01TON 

1.73722

0070 MATERIAL ALLOWANCE 3AHA 0.000

0.000

0.000.000

0.00TON 

9.61038



CONTID: C21852         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21852-BID    ESTIMATE RUN

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0070 MATERIAL ALLOWANCE 3AHA 5,654.052

-5,654.052

0.000.000

-54,337.59TON 

9.61038

0070 MATERIAL ALLOWANCE RAP 0.000

0.000

0.000.000

0.00TON 

4.50403

0070 MATERIAL ALLOWANCE RAP 25,478.982

-24,482.348

4,488.87996.634

-110,269.23TON 

4.50403

0075 Emulsified Asphalt (Slow-Setting) 9,335.000

0.000

411-10255  
 

22,870.759,335.000

0.00

9,652.000

GAL 

2.45000

0080 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

372.000

EACH

127.00000

0085 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

12.000

EACH

132.00000

0090 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

46.000

EACH

137.00000

0095 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

172.000

SF  

22.00000

0100 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

72.000

SF  

26.00000

0105 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

71,347.000

LF  

0.19000

0110 *Construction Surveying 0.800

0.000

625-00000  
 

39,200.000.800

0.00

1.000

L S 

49,000.00000
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PCN: 21852-BID    ESTIMATE RUN 07/22/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 Const Surveying (Hour) CO 02 10.500

0.000

625-00001  
 

1,680.0010.500

0.00

30.000

HOUR

160.00000

0115 *Mobilization 1.000

0.000

626-00000  
 

294,723.921.000

0.00

1.000

L S 

294,723.92000

0120 *Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

2,500.001.000

625.00

1.000

L S 

2,500.00000

0125 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

786.000

GAL 

74.00000

0130 *Pavement Marking Paint (High Build) 1,333.000

1,130.000

627-00013  
 

113,298.002,463.000

51,980.00

2,463.000

GAL 

46.00000

0135 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

544.000

SF  

11.25000

0140 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

4.000

EACH

760.00000

0145 *Flagging 2,701.000

1,078.000

630-00000  
 

111,480.503,779.000

31,801.00

3,779.000

HOUR

29.50000

0150 *Pilot Car Operation 506.000

233.000

630-00001  
 

37,319.50739.000

11,766.50

800.000

HOUR

50.50000

0155 *Traffic Control Inspection 34.000

6.000

630-00007  
 

8,080.0040.000

1,212.00

40.000

DAY 

202.00000

0160 *Traffic Control Management 35.000

14.000

630-00012  
 

44,100.0049.000

12,600.00

74.000

DAY 

900.00000
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PCN: 21852-BID    ESTIMATE RUN 07/22/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flashing Beacon (Solar) 1.500

1.200

630-80002  
 

1,282.502.700

570.00

3.000

EACH

475.00000

0170 *Construction Traffic Sign (Panel Size A) 25.500

20.400

630-80341  
 

4,153.9545.900

1,846.20

56.000

EACH

90.50000

0175 *Construction Traffic Sign (Panel Size B) 40.500

32.400

630-80342  
 

7,362.9072.900

3,272.40

106.000

EACH

101.00000

0180 *Vertical Panel 10.000

8.000

630-80350  
 

540.0018.000

240.00

50.000

EACH

30.00000

0185 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

9,558.002.700

4,248.00

3.000

EACH

3,540.00000

0190 *Drum Channelizing Device 164.000

131.200

630-80360  
 

10,332.00295.200

4,592.00

328.000

EACH

35.00000

0195 *Traffic Cone 55.000

44.000

630-80380  
 

990.0099.000

440.00

110.000

EACH

10.00000

0200 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

1,050.00000

0205 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C21852         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21852-BID    ESTIMATE RUN 07/22/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

240,000.000

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 304,060.380

212,068.490

700-70019  
 

516,128.87516,128.870

212,068.49

520,000.000

F A 

1.00000

0240 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0245 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,311,556.271,972,348.256,988,622.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,913.001.000

0.00

1.000

EACH

17,913.00000

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,142.001.000

0.00

1.000

EACH

12,142.00000

0265 Sanitary Facility 1.000

0.000

620-00020  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

CAT 41,055.000.0041,055.00CURRENT AMT0400 $ $ $

$ 6,352,611.271,972,348.25$7,029,677.15$CURRENT AMTPROJECT TOTAL


